

Survey & Analysis

Stage 2 Identifying the Issues:									
No.	Process	Method	Jul17	Aug17	Sep17	Oct17	Nov17		
2.1	Strategic context	research/review strategy documents	✓						
		liaise with LPA	✓						
		prepare report	✓						
2.2	Community context	research/review local situation/strategies	✓	✓	✓				
		prepare report			✓				
		design community consultation				✓			
		approve community consultation				✓			
		consult local bodies/organisations							
2.3	Development potential	analyse consultation & prepare report						✓	
		planning history & current land uses		✓					
		assess development potential			✓				
2.4	Future demands	trends & forecasts		✓					
		specialist studies (if necessary)							
2.5	Stakeholder views	Identify and consult landowners				✓			
		consult statutory bodies and agencies				✓			
2.6	NP Issues	analyse surveys & consultations						✓	
		prepare issues & opportunities report						✓	
2.7	Scope & content	prepare & recommend scope & content						✓	
		agree NP purpose & focus						✓	

Stage 3 Vision & Objectives:									
No.	Process	Method	Dec17	Jan 18	Feb18	Mar17			
3.1	Draft Aims	prepare workshop method	✓						
		agree draft vision and aims		✓					
3.2	Draft objectives	interpret vision and prepare draft objectives		✓					
		agree draft NP aims and objectives		✓					
3.3	Consult	publicise draft vision, aims and objectives		✓					
		consult on vision and objectives			✓				
		analyse and report on consultation				✓			
3.4	NP vision & objectives	prepare vision & objectives report			✓				
		approve vision & objectives						✓	

Plan Making

Stage 4 Generate Options:												
No.	Process	Method	Mar18	Apr18	May18	Jun18	Jul18	Aug18	Sep18	Oct18	Nov18	Dec18
4.1	Options	generate development options	✓	✓	✓	✓	✓					
4.2	Impacts	consider who/what will be affected and how	✓	✓	✓	✓	✓					
4.3	Options Appraisal	options appraisal				✓	✓	C3	C3			
Stage 5 Plan Making:												
5.1	Policies	draft NP Policy statements				✓	✓					
5.2	Proposals	prepare Draft NP				✓	✓					
5.3	Compliance	check compliances										
5.4	Informal Consultation	with local stakeholders									C4	
5.5	Sustainability	SEA/SA (as appropriate)										
5.6	Consultation document	approve draft plan										

Plan Submission

Stage 6 Consultation & Submission:												
No.	Process	Method	Jan19	Feb19	Mar19	Apr19	May					
6.1	Statutory consultees	consult formally	C5	C5								
6.2	Community	apply consultation strategy	C5	C5								
6.3	Stakeholders	consult formally	C5	C5								
6.4	Consultation	prepare Consultation Statement										
6.5	Amendments	consider comments & amend if necessary										
6.6	Submission documents	Basic Condition Statement										
		approve submission documents										
6.7	Submission	prepare and submit required documents										