

**PADSTOW TOWN COUNCIL: 25 APRIL 2023: CLERK'S REPORT / WORK PROGRAMME**

<b>PROJECT</b>	<b>NOTES/UPDATE</b>
<b>FULL COUNCIL</b>	
Gorsesth Kernow	Proclamation taking place the 22 April, will seek further clarity on main event scheduled for September.
<b>HRT</b>	
Lining Works Railway Car Park	HRT Chairman and Town Clerk agreed on contractor, unfortunately due to bad weather and knock on with other jobs this has been delayed. Still waiting on clarification on when these works can progress.
<b>LTOS</b>	
Skate Park fencing	This has yet to commence, seeking clarification on date.
CCTV	Awaiting confirmation of technical specifications of equipment from Tanist in order to move forward to arranging installation.
Signage WJP and Trevone	These have now been ordered, waiting on confirmation on when these will be fixed.
White Shelter and Surrounding Area	Committee formed a small working group to look at ways to improve/enhance the area and report back through Committee to take forward. New railings have now been installed at White Shelter.