

PADSTOW TOWN COUNCIL: 28 FEBRUARY 2023: CLERK'S REPORT/ WORK PROGRAMME

PROJECT	NOTES/UPDATE
FULL COUNCIL	
Community Support	This is progressing well. Satellite Food Bank has been in place for a couple weeks. Warm Spaces still running. Waiting on confirmation but looks like we will have support and advice in respect of debt and benefit advice. Town Clerk is hoping to firm this up next week.
Kings Coronation	Council will know what has been booked in already. Appointed members to catch up and meet to help progress plans.
Gorsedh Kernow	No further update since last meeting. Gorsedh Kernow currently focus on progressing with arrangements for the Proclamation on the 22 April.
HRT	
Padstow Signage Station Road Resurfacing	Improved signage still on course to be in place before the main season 2023. Furthermore, resurfacing works expected to take overnight w/c 16 March on Station Road expected to take 4 days, dependent on weather etc.
Lining Works Railway Car Park	Quotes have been sought with the office team just clarifying some points. Decision was delegated to Town Clerk in consultation with the Cttee Chairman.
LTOS	
Play Area/skate park fencing	Delay with fencing could see that this won't be completed until end March/early April but so far the new equipment is going in and looking good. Office team have been looking at benches for the area.
CCTV	Consultation ended 22 February, results to be reported to next LTOS meeting.
Signage WJP and Trevone	New signage agreed to offer advice on appropriate use of the space. This to be taken forward and ordered.
White Shelter and Surrounding Area	Committee formed a small working group to look at ways to improve/enhance the area and report back through Committee to take forward. New railings to be installed at White Shelter soon (date to be confirmed).